



Giua ki software project(PM)

Software Project Management (Trường Đại Học Duy Tân)



Scan to open on Studeersnel

Which are the basic/mandatory roles in any Project?

- A. Line manager, Project Manager, Customer
- **B. Project manager, Sponsor, Project team**
- C. Sponsor, Scrum master, Marketer
- D. Project team, Engineer, DB Design

Paul is working in an organization in which the project manager has the most authority and responsibility for the project's success and they can take important decisions regarding budget, schedule, and resources in the project. Identify the type of organization for which Paul works.

- A. Matrix organization.
- **B. Projectized organization.**
- C. Functional organization.
- D. Weak matrix organization

The process each manager follows during the life of a project is known as

- A. Project Management
- B. Manager life cycle
- **C. Project Management Life Cycle**
- D. All of the mentioned

Which of the following is not a project management goal?

- A. Keeping overall costs within budget
- B. Delivering the software to the customer at the agreed time
- C. Maintaining a happy and well-functioning development team
- **D. Avoiding customer complaints**

A task set is a collection of

- A. responsibilities, milestones, documents
- **B. engineering work tasks, milestones, deliverables**
- C. milestones, deliverables, metrics
- D. task assignments, cost estimates, metrics

The first step in project planning is to

- A. determine the budget
- B. determine the project constraints
- **C. establish the objectives and scope**
- D. select a team organizational model

Which of these is not an example of a project?

- **A. Buying clothes from the market on a special sale.**
- B. Planning for your friend's wedding.
- C. Building a bridge across the Amazon river.
- D. Cleaning the office building every day.

A schedule's "Critical Path" is:

- A. A path that includes all the project tasks
- B. An approach for simplifying schedules
- C. A list of the most difficult tasks
- **D. The sequence of tasks that tells us the duration of the project**

Which of the following is TRUE about a work breakdown structure (WBS)?

- A. It contains work packages that are described in a linear, unstructured list
- B. The WBS is created by the product sponsor and stakeholders
- C. Each item in the WBS represents a feature in the product scope
- D. The WBS represents all of the work that must be done on the project

You are leading your team in the preparation of your project schedule and are currently sequencing the activities and determining which type of precedence relationship exists between them. Which of the following is the most commonly used type of precedence relationship that you will use?

- A. Start-to-start
- B. Start-to-finish
- C. Finish-to-finish
- **D. Finish-to-start**

Which one is an Agile value?

- A. Following a plan over Responding to change
- B. Processes and tools over Individuals and interactions
- C. Comprehensive documentation over Working software
- **D. Customer collaboration over contract negotiation**

An INVEST User story is:

- A. Important
- B. Necessary
- C. Valid
- **D. Estimable**

- E. Simple
- F. Time-bound

When do we provide all the details in a User Story/Work item in the Product backlog?

- A. During the Planning phase
- B. At the start of the project
- **C. When it is soon time to implement the User Story**
- D. As soon as we decide to put it into the Product Backlog

What question do you NOT answer at the Daily Scrum meeting?

- A. What did you do yesterday?
- B. What will you do today?
- **C. When will you finish your task?**
- D. Is anything in your way?

What is an example of a Ceremony in the Sprint process?

- A. Milestone meeting
- **B. Sprint planning meeting**
- C. Tollgate meeting
- D. Burn-down chart meeting

Why do we have a retrospective meeting

- A. To identify how much we produced in the previous sprint
- B. To identify which engineer worked the best in the previous sprint
- C. To find ways to improve our way of working for the next sprint
- D. To celebrate the successes in the previous sprint

What is NOT an advantage of the Planning Poker estimation process?

- A. Consensus-based (We agree on one estimate)
- B. Each member is forced to think independently
- C. Brings together multiple expert opinions
- D. Gives the possibility to influence/impact others before doing the estimate

Which ones are correct (check all that apply)? Statement A. Plan-driven software development uses structure to control risk Statement B. Agile software development uses flexibility to control risk

- A. Both A and B are correct
- B. A is true, B is False

- C. A is False, B is True
- D. Both A and B are false

How long is usually a Sprint?

- A. 2 weeks
- B. 2 months
- C. 3 months
- D. 6 months

What is the main purpose of having a Retrospective meeting? (Why do we have this type of meeting)

- A. To improve our way of working
- B. To improve our technical skills
- C. To see if we are delayed or on plan
- D. To see how much the sprint cost in hours compared to the plan

Linda has been assigned to establish a PMO in her organization. Linda believes that this project cannot be successful unless all of the key project stakeholders support the project. She also believes that she needs to pay special attention to stakeholder management to ensure the success of this project. As the first step, she needs to develop her stakeholder register. Which of the following processes must be started by Linda to produce the project stakeholder register?

- A. Plan Stakeholder Management
- B. Control Stakeholder Engagement
- C. Identify Stakeholders
- D. Manage Stakeholder Engagement

The Create WBS process identifies the deliverables at the _____ level in the Work Breakdown Structure (WBS).

- A. Lowest
- B. Any
- C. Tenth
- D. Highest

Which of the following statements most accurately describes a project scenario?

- A. Changes in project scope during the initial phases of the project are very expensive.
- B. The influence of the stakeholders is the same all through the project.
- C. Staffing peaks up during the execution phase of a project.
- D. The next phase of a project should never start until the deliverables for the previous phase have been completely reviewed and approved

What is the logical sequence of the Project Scope Management processes?

- A. Create WBS, Collect Requirements, Define Scope, Validate Scope, and Control Scope
- B. Define Scope, Collect Requirements, Create WBS, Validate Scope, and Control Scope
- C. Plan Scope Management, Collect Requirements, Define Scope, Create WBS, Validate Scope, and Control Scope
- D. Plan Scope Management, Collect Requirements, Define Scope, Validate Scope, Create WBS, and Control Scope

The Project Charter formally authorizes a project. Who authorizes the project charter?

- A. The project manager
- B. A project sponsor or initiator internal to the project
- C. The user of the product
- D. A project sponsor or initiator external to the project

Linda is a project manager in charge of an online banking project. The project has completed phase 1 and is moving into the next phase of the project. Which of the following processes must be carried out first for phase 2?

- A. Define Scope
- B. Identify Stakeholders
- C. Develop Project Charter
- D. Develop Project Management Plan

During the last 15 years, we have become more successful in running projects. What major changes have we done to improve?

- A. Moving from small to big projects
- B. Reject more change requests
- C. Using more Agile instead of Plan-driven methods
- D. Involve customers less during the execution phase of the project

Which of the following processes is not a part of the Project Scope Management?

- A. Create WBS
- B. Control Quality
- C. Control Scope
- D. Collect Requirements

The WBS is finalized by establishing control accounts for the work packages and a unique identifier from a code of accounts. This provides a structure for the hierarchical summation of:

- A. Schedule and requirements information

- B. Cost and requirements information
- C. Cost and resource information
- D. Cost, schedule, and resource information

A project manager approaches you to better understand the Work Breakdown Structure (WBS). You tell her that:

- A. The WBS is a detailed project plan and includes the effort, resources, and dates on which the tasks for the project are completed.
- B. The WBS is a task-oriented decomposition of work that identifies each task and the resource required to accomplish the task.
- C. The WBS is a deliverable-oriented hierarchical decomposition of the work to be accomplished by the project team to accomplish project objectives.
- D. The WBS is a Gantt chart that contains details about the project deliverables required to be done by the project team.

What is NOT the Project Team's responsibility?

- A. Plan and organize own activities
- B. Report accomplishments and hours worked
- C. Secure that the project is profitable, The company can make money from it
- D. Follow the quality system, methods, and routines

What are NOT the key (most important) questions at Project initiation?:

- A. Who is the sponsor and who is the best engineer
- B. Why should the assignment/project be done
- C. What should be done
- D. How will the assignment/project be executed

Which requirement is a Product requirement?

- A. Ready to move into the house by November 1, 2018
- B. Total cost may not exceed 2,5 billion VND
- C. The house shall be built with the least possible environmental impact
- D. The house shall have 150 m2, two floors, and four bedrooms

While the five process groups are typically completed in order, they often overlap with each other throughout the project. Which two process groups do not overlap unless a project is canceled?

- A. Initiating and Closing
- B. Initiating and Executing
- C. Initiating, Monitoring, and Control

- D. Planning and Closing

Which of the following is the correct logical sequence of the five process groups?

- A. Planning, Monitoring and Controlling, Initiating, Executing, Closing
- B. Planning, Initiating, Executing, Monitoring, and Controlling, Closing
- C. Initiating, Monitoring and Controlling, Planning, Executing, Closing
- D. Initiating, Planning, Executing, Monitoring and Controlling, Closing

What is the main purpose of the Tollgate meeting (Why do we have this kind of meeting)

- A. Identify what risks we have in the project
- B. Decide if we should start/continue the project
- C. Adding new requirements
- D. Estimate all the requirements (Effort)

Which of the following statements does a WBS NOT provide?

- A. A basis for estimation and resource assignment
- B. A framework for schedule, budget, and expense tracking
- C. Information about when the tasks shall be done (relationship between tasks)
- D. A description of tasks in the project, focused on deliverables

Which of the following is not true about the WBS?

- A. The project team must be involved in developing the WBS
- B. The WBS must represent all product and project work.
- **C. WBS should focus on activities rather than deliverables**
- D. WBS is usually represented in a hierarchical fashion

Who is responsible for monitoring and reporting project performance?

- A. Company CEO
- **B. Project Manager**
- C. Product Owner
- D. Customer

What does NOT define a S.M.A.R.T goal

- A. Specific
- B. Measurable
- C. Achievable
- **D. Robust**

- E. Time-Bound

What are the 3 corners in the Project triangle?

- A. Cost, Functionality, Budget
- B. Lead-time, Risks, Functionality
- **C. Cost, Lead-time, Functionality**
- D. Risks, Budget, Lead-time

What is NOT Defining a project

- A. Temporary organization
- B. Specific Goal
- C. Unique assignment
- **D. No Deadline**